
A new approach to collaboration, within a company, 
between suppliers, and across the industry,  
could unlock savings that would increase profitability 
and safety.

Upstream capital projects represent the largest category of an oil and gas company’s 
spending. Even when oil prices were above $100 per barrel, the rising cost of these projects 
was putting companies under pressure. And in the new low-price oil environment, those 
companies are finding that many projects on their drawing boards are no longer viable. Many 
are making changes to reduce their capital spending, but more are needed.

Recent McKinsey research1 demonstrates that there are seven levers available to companies 
to improve construction project productivity, and using them in combination can improve 
productivity by as much as 50 to 65 percent (Exhibit 1). Given the magnitude of the cost  
and delivery challenges confronting them today, oil and gas companies should consider all 
these levers. 

Several of these approaches, such as better on-site execution, are already familiar to the oil and 
gas sector. However, there are several others that are less familiar but could help substantially 
reduce project costs. One of these is greater collaboration between players in the capital 
projects supply chain.

The goal of greater collaboration would be for oil and gas operators; engineering, procurement, 
and construction management EPC(m) firms; and the industry’s Tier 1 equipment suppliers to 
work together to define functional requirements for the types of equipment commonly used 
across the industry. Harmonized functional requirements and interfaces would provide the 
basis for standardizing the designs of equipment installed on new projects. This could generate 
substantial improvements in project costs, completion times, and safety. 

Escalating project costs: Turning back the tide
Since the early 2000s, the oil and gas industry has seen a substantial rise in the cost of major 
projects. Inflation accounts for part of the increase, but about 70 percent is self-inflicted.
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Oil and gas companies have tended to design and build installations from scratch for each 
new project instead of using common designs or off-the-shelf equipment packages. They 
also base bespoke specifications for equipment on their individual experiences, varying 
life cycle operational needs, and safety data, rather than on established performance-
parameter requirements. This has led to complicated and unique material specifications and 
manufacturing procedures, including multiple special inspections, repeated testing, and one-
off documentation requirements, all of which increase costs.

The result has been a layering of requirements that extends well beyond those set by 
the traditional industry-standards bodies: the American Petroleum Institute (API) and the 
International Standards Organization (ISO). Consequently, the complexity surrounding oil and 
gas projects has become so great that—even before it could bid for a new customer’s work—
one equipment manufacturer had to devote two full-time engineers for over six months just to 
review the customer’s specifications.

The opportunity: The $90 billion to $240 billion prize
Over the past two years, we have worked with a group of 40 oil and gas companies convened 
by the World Economic Forum (WEF) to identify opportunities to improve collaboration in the 
oil and gas supply chain. Our analysis shows that collaboration could unlock five-year industry-
wide savings of $90 billion to $240 billion on purchases of commonly used exploration and 
production equipment (Exhibit 2). 

This would represent an approximately 20 percent total cost reduction for the industry. The 
reductions in project execution time could also be substantial, ranging from 20 percent to more 
than 40 percent.
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Exhibit 1

Regulation  Technology Capability 
building  

Collaboration 
& contracting 

Design & 
engineering  

On-site
execution  

Cumulative
impact  

50–65%

2–5%

8–9%

6–10%

8–10%

7–8%

Supply chain 
management  

5–7%
14–15%

External
forces 

Firm-level operational factors  

Gap to total 
economy 
productivity   

50%

Industry dynamics 

There is scope for major productivity improvement in construction.

Potential global productivity improvement1 from implementation of best practice, % impact on productivity2 

Shading represents cascading effect, where regulation 
changes facilitate shifts in industry dynamics that enable 
�rm-level levers and impact

Source: McKinsey Global Institute

1The impact numbers have been scaled down from a best-case project number to re�ect current levels of adoption and applicability across 
projects, based on respondents to the McKinsey & Co. Global Construction Industry Productivity survey who responded “agree” or “strongly 
agree” to the questions around implementation of the solutions.

2Range re�ects expected difference in impact between emerging and developed markets.
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Success cases exist that validate this opportunity: 

 � Selected oil and gas companies, in cooperation with the International Association of Oil 
& Gas Producers (IOGP), have launched multiple joint industry projects to harmonize 
performance, safety, and design requirements. These projects have shown a potential cost 
savings of 25 to 50 percent on Christmas trees and 10 to 30 percent on ball valves, as well 
as schedule reductions of more than 40 percent.

 � Honeywell UOP has delivered more than 1,600 modular equipment units globally, including 
515 modular gas plants. 

 � Manufacturers such as General Electric and Chart are building small-scale modular and 
plug-and-play liquefied natural gas (LNG) trains as alternatives to large, fully customized 
LNG facilities. JGC’s small-scale LNG train can be completed within 30 months after 
planning begins.

 � Subsea equipment manufacturer TechnipFMC is developing its own standardized stock 
equipment that is 30 percent less expensive than customized equipment and can be 
delivered in less than half the time. 

Besides reducing costs, reusing equipment packages can increase sharing of best practices 
and operational learnings across the industry. In addition, using the same designs across 
a company (or, more broadly, across the industry) can improve the tracking of safety and 
reliability performance (by yielding more data for each design), which can in turn lead to  
better practices.
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Exhibit 2

Supply-chain collaboration on major assets has the potential to unlock approximately 
$90 billion to $240 billion over a �ve-year period.

Capex by asset class 
(2017–21), $ billion

Capex by project type (2017–21), 
$ billion

Estimated number of 
projects (2017–21)2

5-year total potential 
savings, $ billion

Source: Expert interviews; literature searches; Oil & Gas Journal; Rystad; team estimates; web searches

 

  26 13 Steel platform 175125  Offshore 300 450 5,000

19 4 FPSO 12575  50

60 20 Subsea tieback 150  100  10,000

1Onshore and offshore capex for life-cycle categories “Discovery” and “Undiscovered” only; current commercial reserves correspond to 
“Under Development” and “Producing” and are excluded; for onshore, �eld evaluation is excluded as it includes shale locations to be drilled in 
next 5 years and are listed in proved booked reserves; ranges based on McKinsey analysis.

2For onshore, based on number of wells; for offshore, LNG, and midstream, based on estimated project count; numbers rounded up. 
3Based on Oil & Gas Journal announced pipelines and median pipeline project cost of $460 million and 95 projects announced over 2–3 years.
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A roadmap for the future: Three steps operators can take starting today
1.  Identify internal opportunities for a requirements-based approach
Today most companies have a complex web of standards and specifications and a constrained 
understanding of when and where to apply each. Instead, companies should develop a 
common reference infrastructure, focus on requirements instead of detailed specifications, and 
provide clear guidance on usage. 

This should not be done across the entire portfolio—rather for equipment that is common 
across projects, geographies, or basins. An oil and gas company with a large portfolio of 
projects, such as deepwater or LNG developments, should focus on medium- and low-value 
equipment packages that can be used in multiple projects. This would include helicopter pads, 
storage vessels, and safety-related equipment packages. 

Some companies are moving toward simplification and standardization by adopting an 
interdisciplinary, systems engineering mind-set. This is a step in the right direction, but it 
may produce organizational hurdles: multiple, competing decision makers (for example, 
engineering, project managers, business partners, and country leads), a tendency to solve 
for the optimal technical solution versus one that is “good enough,” and a culture in which 
customization is rewarded.

2.  Collaborate with suppliers to enable supplier-led solutions
Oil and gas companies should develop a more collaborative approach to working with key 
suppliers such as subsea equipment providers (for example, Tier 1s) and engineering and 
construction companies. Rather than dictating detailed component designs and product 
specifications, companies should engage with their suppliers to solve challenges together, as 
well as tap into their design expertise to meet specific functional requirements. However, doing 
this at scale will require moving beyond the current zero-sum game between operators and 
contractors to one based on benefits for all.

The automotive and high-tech industries have demonstrated how supply-chain partnerships can 
reduce costs and improve output with the right incentives for design planning and processes, 
ultimately creating substantial value for all the partners. For example, semiconductor companies 
led the standardization of specifications for the size of silicon wafers, beginning with the two-inch 
wafers of the 1970s, and created an industry organization (SEMI) that today generates high-
profile standards, including wafer dimensions and materials; factory efficiency and reliability; 
equipment interfaces; and environmental, health, and safety standards.

3.  Cooperate across the oil and gas industry
The next stage in a collaborative approach would be for oil and gas companies to cooperate on 
common design solutions, building on the joint industry projects with IOGP. This would require 
intercompany collaboration on specific modules and pieces of equipment to develop common 
designs that could be used across the whole industry. Since competitors working together may 
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raise potential antitrust concerns, companies will need to follow appropriate legal requirements 
and communicate the benefits of working together. 

The key objective would not be to standardize at the level of the most stringent requirements, 
but to identify equipment that can be made commonly and find common ground on 
requirements that can satisfy all companies, optimizing for cost, schedule, and risk. Individual 
oil companies can then tailor specifications for more extreme or unique requirements. 

 

After a decade of increasing costs and complexity, it is time for the oil and gas industry to 
reimagine the capital project supply chain. The value of supply-chain collaboration has been 
and continues to be proven, and the future holds the possibility of making major projects 
profitable, even at oil prices where that was previously thought impossible.
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